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“ONFIDENTIAL

October 11, 1957

Subject: Increased Scope of’Work
on Contract 112

Dear Sir:

Recently,
visited our
progress on contract. ng his visit, he
requested that supply quantities of primacord "eross™
connectors, primacord "LM connectors, and special end cups,
in addition to the various types of connectors we have
contracted to deliver to your organization.

the Project Officer of your organization
to review our

These new requirements constitute an increase in
the scope of work on the sub ject contract; howsever, we cannot
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determine the cost of this increased work at this time. There-

fore, we shall work within the current contract funds until
such time that it becomes evident that supplementary funds,
and the amount of which, will be required.

We shall devote our best efforts to comply with the

Project Officer's request as soon as possible, and we hope that
this contractual method of handling the increased work will be

acceptable to you.

Very truly yours
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